

MIS Report - Development Work Summary

Date: 31 March 2026

Today, significant progress was made on the backend and frontend development tasks. 1. Completed remaining API integrations across multiple modules to ensure smooth communication between frontend and backend systems. 2. Resolved issues related to non-functional buttons in various sections of the application. Ensured proper event handling and improved user interaction. 3. Fixed multiple form submission issues where data was not being sent correctly to the backend. Implemented proper validation and request handling. 4. Successfully integrated Key Account Manager (KAM) module with the system, ensuring proper data flow and functionality. 5. Completed linking of Recruiting Head module, including API connectivity and frontend interaction. 6. Identified and resolved previous errors in both frontend and backend to improve overall system stability. Overall, the system is now more stable, with improved functionality and better user experience.